- : E%ls Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: September 30, 2017 to October 06, 2017
Sitework:

= Continued trash excavation and
hauled material to landfill. MMP and
CABI on site inspecting material. No -
asbestos found this week / ) .

= Continued to back haul fill material : :
from landfill and placed in south
ballfields.

= Finished cut to fill near solar panels

= Cleaned up additional stockpiles and
placed embankment in ballfields

= Started to rough grade first
detention pond area near solar

panels
= Started receiving RCP for detention
ponds.
Demolition:

* Finished concrete sidewalk removals
around existing fields and parking
lots.

= Finished asphalt lots on south end
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Other:
= Cascade MMP on site this week
= Pinyon CABI on site 10/3
= FEMA site visit on 10/6

Upcoming work:
= Continue landfill excavation and haul
operations
= Continue ball field embankment
= Riprap and riverbank operations
= Continue concrete and asphalt demo
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